

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Chittoor District – PMGSY Phase VI – Package No.AP VI 0419 – “Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru of K.V.B.Puram(M)”– Revised Administrative sanction along with price escalation – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 1868

Dated:17-12-2009

Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W26/PMGSY AP VI 0419/09, dt.21.5.2009.

&&&

O R D E R:-

In the reference 1st read above, administrative sanction was accorded for Rs. 88.09 lakhs in the Package No.AP-VI-0419 for the work “Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru of K.V.B.Puram(M)” in Chittoor District under PMGSY Phase VI.

2. The E-in-C, Panchayat Raj, PMGSY, Hyderabad in his letter 3rd read above, has requested to accord Revised administrative sanction for Rs.103.20 lakhs as against the original administrative sanction of Rs.88.09 lakhs for the work “Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru of K.V.B.Puram(M)” in Chittoor District under PMGSY Phase VI in Package No.AP VI 0419.
3. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.95.71 lakhs as against the original administrative sanction of Rs.88.09 lakhs for the work “Road from Gurukula Kandriga R&B road to Jayalakshmipuram via Anjuru of K.V.B.Puram(M)” in Chittoor District under PMGSY Phase VI in Package No.AP VI 0419 as agreed in the consolidated proposal during the last financial year.

Original Administrative Sanction	Rs.88.09 lakhs
<u>Now RAS required as follows:</u>	
a) Amount chargeable from PMGSY Phase VI	Rs.88.09 lakhs
b) Amount chargeable from State Govt. share	
Towards price escalation	Rs. 7.62 lakhs
<hr/>	<hr/>
Total RAS required (a+b)	Rs.95.71 lakhs

4. The additionality i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2nd read above.

/p.t.o./

::2::

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

7. This order is issued with the concurrence of Finance (Expdr.PR&RD) Department vide their U.O.No.22680/329 /Expdr..PR&RD/09, dt.27.8.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Chittoor District.

The DTO, Chittoor District.

The Accountant General, AP., Hyderabad.

Copy to:

P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER